Appendix A

F Preliminary Cost Estimate Data

This appendix contains the data to provide a detailed cost estimate for the Preliminary (30%)
design of the SSSTF.



Bechtel BWXT Idaho, LLC

COST ESTIMATE SUPPORT DATA RECAPITULATION

Project Title: ~ STAGING, STORAGE, SIZING, AND TREATMENT FACILITY (SSSTF)
Estimator: J. C. Grenz

Date: October 24, 2000

Estimate Type: Title I

File: 2959-
Approved By: /
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L. SCOPE OF WORK: Brief description of the proposed project.

The facility is to provide storage, sizing, and treatment for mixed wastes at the INEEL.

It is located between Lincoln Blvd. and the INTEC fence and south of the new substation.
There are four areas included in this project. They are:

General site utilities and grading (13 acres)

Administrative building (4,000 sf)

e Treatment building (4,400 sf)

e Decon building (4120 sf)

A. Sitework

e QGrading and paving
Security fence (3,200 If)
Excavation and fill for structures and utilities
Underground utilities in INTEC
Underground utilities outside the INTEC fence
Utilities through “no-man’s-land” are not included

B. Concrete
e Misc. yard concrete
e Concrete structures
e Storage pads

C. Special coatings .
e Process Building
e Decon Building

D. Equipment
e Stabilization equipment

E. Mechanical
e Piping and HVAC for all buildings
e HEPA filters in the Process and Decon Buildings.
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F. Electrical
e Main transformers and switchgear
o Electrical in all structures
- o General area lighting
¢ Grounding

II. BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes-and/or
other documentation upon which the estimate is originated.

Title I drawings and process descriptions
Block flow diagrams

Conversations with design engineers

. R. S. Means Construction Costs
Richardson Estimating Standards

Cat Handbook

Blue Book Rental Rates
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III. ASSUMPTIONS: Conditions statements accepted or supposed true without proof of
demonstration. An assumption has a direct impact on total estimated cost.

Construction work to be performed in 2003.
Work will not be broken up into small construction packages. Project will be
awarded to one general contractor that is familiar with work at the INEEL.
No third party inspection has been allowed for in the estimate.
Work to be performed to NQA-1, quality level 3.
No mobile equipment or roll-off boxes are included.
Work on the ICDF will not interfere with work on the SSSTF.
Al utilities will be in place between the INTEC security fences (no-man’s land).
No contaminated excavation will be encountered.
Project will have a dedicated HP for the utility work inside INTEC.
General Site
All pipes to have 6’ of cover.
All pipes to be sand bedded.
All duct banks to have 2’ of cover.
Site excavation/fill will be balanced. Fill material for the Process Facility will be
borrow from the ICDF spoil pile.
Area paving to be 4” thick.
There are no storm drains.
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K. Administrative Building

NN

Building will be a typical “pre-engineered” metal building.

Suspended ceiling in building with some areas to be acoustical ceiling.
Exterior wall is insulated and inside is covered with gypsum board.

All gypsum board to be taped and painted.

All floor to be carpeted except showers and restrooms.
Shower rooms and restrooms to be tile 4’ up wall.
Building to have a wet pipe sprinkler system.

Treatment Building
1. Building will be a non-typical structural steel frame with insulated siding and

N

De
1

2
3.
4
5
6
7

roofing.

Building to have a HEPA filter system.

Area over truck load-out to be raised concrete slabs.

Areas around mixing trough to be reinforced with steel plate.
Liquid admixture tanks to be insulated and heated.

Dry admixtures to be moved with an “air slide” conveyor.
Day tanks will be inside the treatment facility.

con Building g

. Building will be a typical “pre-engineered” metal building.

. Building to have a dry pipe sprinkler system.

Interior to be coated with an epoxy paint for decontamination.
. Electrical/Mechanical room to have heat and a fire rated wall.
. Sump and filter system to be in mechanical room.

. Discharge pipe to evaporation pond to be HDPE.

. Building to have a HEPA filter system.

CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage used for

contingency as determined by the contingency allowance guidelines can be altered to
reflect the type of construction and conditions that may impact the total estimated cost.

A 19% contingency on construction, which includes 10% of construction costs for

management reserve, has been included in the estimate. This is within the acceptable
range for an estimate at this stage of development. The following concerns were the
primary drivers to arrive at this amount.

A

B.
C.
D.

In-plant utilities will be installed in contaminated areas and around existing utilities.

Storage building slab requirements could be made more complicated and a special

coating may be required.
Treatment facility details are lacking.
Decon building slab finish not called out.
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Effects of NQA-1 will add a significant amount of paper work to the project, which
will require additional people to process it.

F. No information on container tracking equipment has been called out.
G.

No contingency has been included for DOE or Agency changes to the design.

OTHER COMMENTS/CONCERNS SPECIFIC TO THE ESTIMATE:

A.

B.
C.

Costs on the detailed cost sheets are direct costs and do not include overhead, profit
or escalation for the construction sub-contractor.

Each major activities cost has been escalated to the midpoint of that activity on the
summary sheets. :

Due to the short design time, this design package lacks some detail that would
normally be included at this stage of the design. See section IV for concerns.



Project Name¢ TEC Su Yy Report
Staging, Sto sizing, and Treatment Facility

Project Locatior.. INTEC

Project Number: 2959-C

ESTIMATE ELEMENT . Estimate Subtotal Escalation Contingency TOTAL
8.93% 18.84%
Total Estimated Cost (TEC) $11,243,331 $1,004,029 $2,307,129 $14,554,489
m
m
8.93% 18.84%
Total Estimated Cost (TEC) $11,243,331 $1,004,029 $2,307,129 $14,554,489
Rounded TEC  (Rounded to the nearest§  10000) $14,550,000
Remarks

Type of Estimate: Title |

Estimator: J.C. Grenz

Checked By: Q’ﬂ'— ll
Approved By: - UV M /

INEEL

10/25/2000 08:32:11 Success Estimating and Cost Management System Page No. 1



Project Summary Report Client: R. L. Davison
Prepared By: J. C. Grenz
Estimate Type: Title |

Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

LEVEL Estimate Subtotal Escalation Contingency Contingency % TOTAL
1000 CONSTRUCTION MANAGEMENT $1,112,255 $99,324 $181,737 15.00% $1,393,316
1100 -~CONSTRUCTION SUPERVISION & ENGINEERING $975,208 $87,086 $159,344 15.00% $1,221,638
1110 --CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE $137,048 $12,238 $22,393 15.00% - $171,679
3000 TITLE Il DESIGN $1,645,646 $146,956 $268,890 15.00% $2,061,493
3400 --DESIGN ACTIVITIES $1,637,722 $146,249 $267,596 15.00% $2,051,566
3700 -COST ESTIMATE $7,924 $708 $1,295 15.00% $9,926
4000 QUALITY ASSURANCE $54,520 $4,869 $11,878 20.00% $71,267
4100 ~QUALITY ASSURANCE $54,520 $4,869 $11,878 20.00% $71,267
5000 PROJECT MANAGEMENT $386,578 $34,521 $63,165 15.00% $484,264
5100 —PM ADMINISTRATION $379,044 $33,849 $61,934 15.00% $474,827
5110 --CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE $7,533 $673 $1,231 15.00% $9,437
6000 . CONSTRUCTION AE SUPPORT $151,758 $13,552 $16,531 10.00% $181,841
6100 --DISPOSITION OF FIELD PROBLEMS $86,719 $7,744 $9,446 10.00% $103,909
6200 -VENDOR DATA REVIEW $65,039 $5,808 $7,085 10.00% $77,932
9000 - CONSTRUCTION $7,697,629 $687,398 $1,764,928 21.05% $10,149,956
9100 ~-CONSTRUCTION SUBCONTRACTS $7,697,629 $687,398 $1,764,928 21.05% $10,149,956
9101 —GENERAL CONDITIONS $142,578 $12,732 $23,297 15.00% $178,607
9101.1 —~—GENERAL CONDITIONS $130,501 $11,654 $21,323 15.00% $163,477
9101.2 ——CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE $12,077 $1,078 $1,973 15.00% $15,129
9102 ~-SITEWORK $1,617,464 $144,440 $394,634 22.40% $2,156,537
INEEL
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC
Estimate Number:2959-C

LEVEL

9102.101 -—General Site Work

9102.102 ——Out-of-Plant Utilities

9102.103 -—In-INTEC Utilitlies

9102.104 ~—Truck Scale Ex & Fill

9102.201 -——Admin Bldg Ex and Fill

9102.401 ——Treatment Building Excavation/Backfill
9102.501 ——Decon Bldg Ex and Fill

9103 —CONCRETE

9103.102 ———Out-of-Plant Concrete

9103.103 ———In-INTEC Concrete

9103.104 ——Truck Scale Concrete

9103.201 ———Admin Bldg Concrete

9103.401 -——Treatment Bidg Concrete
9103.501 ——Decon Bldg Concrete

9104 —MASONRY

9104.501 ——Decon Bldg

9105 —METALS

9105.401 ——Treatment Building Structural
9105.501 ——Decon Bldg Misc Steel

9107 —THERMAL & MOISTURE PROTECTION
9107.201 ——-Admin Bldg Insulation

9107.401 -—-Treatment Bldg. Siding & Roofing
INEEL
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Project Summary Report

Estimate Subtotal
$1,138,551

$307,988
$138,169
$6,503
$6,498
$13,532
$6,222
$1,826,002
$803,720
$167,175
$119,356
$105,761
$553,716
$76,274
$3,639
$3,639
$244,228
$231,014
$13,214
$157,980
$9,368
$148,612

Success Estimating and Cost Management System

Escalation

$101,673
$27,503
$12,338
$581
$580
$1,208
$556
$163,062
$71,772
$14,929
$10,658
$9,444
$49,447
$6.811
$325
$325
$21,810
$20,630
$1,180
$14,108
$837
$13,271

Client:

R. L. Davison

Prepared By: J. C. Grenz
Estimate Type: Title |

Contingency
$186,034

$57,034
$130,942
$2,479
$3,185
$13,266
$1,694
$443,571
$96,304
$32,779
$39,004
$18,433
$241,265
$15,786
$951
$951
$93,113
$88,075
$5,038
$17,209
$1,020
$16,188

Contingency %
15.00%

17.00%
87.00%
35.00%
45.00%
90.00%
25.00%
22.30%
11.00%
18.00%
30.00%
16.00%
40.00%
18.00%
24.00%
24.00%
35.00%
35.00%
35.00%
10.00%
10.00%
10.00%

Page No.

TOTAL

$1,426,258

$392,525
$281,449
$9,563
$10,264
$28,006
$8.472
$2,432,636
$971,796
$214,883
$169,018
$133,638
$844,428
$98,872
$4,915
$4,915
$359,150
$339,718
$19,432
$189,296
$11,225
$178,072
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Project Name: . .
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

LEVEL

9108 —-DOORS & WINDOWS
9108.201 ~~——Admin Bldg Doors
9108.401 —-Treatment Bldg Doors
9108.501 ~—Decon Bldg Doors

9109 —FINISHES

9109.201 ~—Admin Bldg

9109.401 . —~——Treatment Bldg. Painting
8109.501 -—Decon Bldg

9111 ~——EQUIPMENT

9111.104 ~—Truck Scale

9111.401 —Treatment Bldg Eq

9113 ~—-SPECIAL CONSTRUCTION
9113.101 ——Container Tracking System
9113.201 —~—-Admin Building

9113.501 ———Decon Building

9114 —CONVEYING SYSTEMS
9114.401 ——Treatment Bldg Conveyors
9115 ~MECHANICAL

9115.201 —Admin Bidg

9115.401 ——Treatment Bldg Mech
9115.402 ——Treatment Bldg HVAC
9115.501 ———Decon Bldg

INEEL
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Estimate Subtotal Escalation

$141,212 $12,610

$28,650 $2,558

$83,936 $7.495

$28,626 $2,556
$186,722 $16,674
$112,146 $10,015

$58,332 $5,209

$16,244 $1,451
$471,175 $42,076
$137,797 $12,305
$333,377 $29,771
$269,757 $24,089

$35,000 $3,126
$113,546 $10,140
$121,211 $10,824
$177,376 $15,840
$177,376 $15,840
$570,744 $50,967
$210,606 $18,807
$109,522 $9,780
$118,483 $10,581
$132,133 $11,799

Client:

R. L. Davison

Prepared By: J. C. Grenz
Estimate Type: Title !

Contingency
$12,306

$2,497
$7.314
$2,495
$49,436
$17,102
$19,062
$13.271
$98,631
$40,528
$58,104
$53,944
$31,263
$16,079
$6.602
$19,322
$19,322
$145,037
$18,353
$40,563
$64,532
$21,590

Contingency % TOTAL
8.00% $166,128
8.00% $33,705
8.00% $98,746
8.00% $33,677
24.31% $252,832
14.00% $139,263
30.00% $82,603
75.00% $30,966
19.22% $611,882
27.00% $190,631
16.00% $421,252
18.36% $347,790
82.00% $69,388
13.00% $139,765

5.00% $138,637
10.00% $212,538
10.00% $212,538
23.33% $766,749

8.00% $247,766
34.00% $159,865
50.00% $193,596
15.00% . $165,522

Page No. 3



Project Name: Project Summary Report Client: * R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz

Project Location: INTEC ) Estimate Type: Title I

Estimate Number:2959-C

LEVEL Estimate Subtotal Escalation Contingency Contingency % TOTAL
9116 ~-ELECTRICAL $805,955 $71,972 $212,963 24.26% $1,090,890
9116.101 ~——General Site Electrical $326,312 $29,140 $71,090 20.00% $426,542
9116.102 ~—-Main Transformers and Switchgear $245,200 $21,896 $80,129 30.00% $347,225
9116.201 ~——Admin Building $51,096 $4,563 $6,122 11.00% ' $61,781
9116.401 —Treatment Bidg. Elect $153,022 $13,665 ; $50,006 30.00% $216,693
9116.501 —-Decon Building | $30,326 $2,708 $5,616 17.00% $38,649
9190 ~—-CONTRACTOR QUALITY CONTROL $1,082,798 $96,694 $200,514 17.00% $1,380,006
9190.101 ——Contractor Quality Assurance $777,892 $69,466 $144,051 17.00% $991,409
9190.201 ——Contractor Quality Control $304,906 $27,228 $56,463 17.00% $388,597
GAPIF BBWI PF AND G&A $194,944 $17,408 $0 0.00% $212,352

Total SSSTF 30% $11,243,331 $1,004,029 $2,307,129 18.84% $14,554,489

INEEL
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

Estimate Type: Title/

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QrtYy Hrs Crew/Rate Labor ConstEqp Matl SiC Other TOTAL
~ 1100 CONSTRUCTION SUPERVISION & ENGINEERING
. 6340 U.C. per Wk 40 E30- 3070.798 0 0 0 0 3070.798
Construction Coordinator or Manager 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
Construction Engineer 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
Quality 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
ES&H h 65.00- 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Hour 1 CN-CMINTE 34 0 0 0 0 34
Pool Account 5,200.00 5,200 $34.00 $176,800 $0 $0 $0 $0 $176,800
Subtotal $975,208 $0 $0 $0 $0 $975,208
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $975,208
Escalation $87,088 $0 '$0 $0 $0 $87,086
Contingency $159,344 $0 $0 $0 $0 $159,344
—Total 1100 CONSTRUCTION SUPERVISION & ENGINEERING 15,600 $1,221,638 $0 $0 $a $0 $1,221,638
— 41110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE
6340 U.C. per LOT 10 E30 767.7 [] 0 0 0 767.7
FINALIZE HAZARDOUS PROFILE SCREENING CHECKLIST 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6340 U.C. per Lot 55 E30 4222.347 0 0 0 0 4222 347
Assemble Planning Team 1.00 55 $76.77 $4,222 30 $0 $0 $0 $4,222
6340 U.C. per LOT 25 E30 1919.249 0 0 0 0 1919.249
PREPARE SUPPORTING PROJECT DOCUMENTS 1.00 25 $76.77 $1,919 $0 $0 $0 $0 $1.918
Memo: Work Oder, Special Conditions, etc.
6340 U.C. per JSA 20 E30 1535.399 0 0 0 0 1535.399
Develop Initial JSA & Input To Work Order i 1.00 20 $76.77 $1,535 $0 $0 $0 $0 $1,535
6340 U.C. per LOT 5 E30 383.85 0 0 4] 0 383.85
APPROVE WORK ORDER - CM 1.00 5 $76.77 $384 $0 $0 $0 $0 $384
6340 U.C. per SME 5 E30 383.85 0 0 0 0 383.85
APPROVE WORK ORDER - SME 1.00 5 $76.77 $384 $0 $0 $0 $0 $384
6340 U.C. per Wks 4 E30 307.08 0 0 0 0 307.08
SCHEDULE WORKONPOD 56.00 . 224 $768.77 $17,196 $0 $0 $0 $0 $17,196
6340 U.C. per Wks 4 E30 307.08 0 0 0 0 307.08
Project Continuous Surviellance (1 Hours / Day) 56.00 224 $76.77 $17,196 - $0 $0 $0 $0 $17,196
10/24/2000 Success Estimatina and Cost Manaaement Svsfem Pona Nn



Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison
Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title /
Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
- 1110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE .
6340 U.C. per EA 20 E30 1535.399 0 0 0 0 1535.399
OUTAGES 10.00 200 $76.77 $156,354 $0 $0 $0 $0 $15,354
6340 U.C. per EA 20 E30 1535.399 0 0 0 0 1535.399
SUBSURFACE INVESTIGATION 10.00 200 $76.77 $15,354 $0 $0 $0 $0 $15,354
6340 U.C. per wks 4 E0 307.08 0 0 0o 0 307.08
Update Work Control Package 56.00 224 $76.77 $17,196 $0 $0 $0 $0 $17,196
6340 U.C. per LOT 10 E30 767.7 0 0 0 (4] 767.7
POST JOB REVIEW 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6340 U.C. per Lot 10  E30 767.7 0 0 0 0 767.7
Work Order Closeout 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
8340 U.C. per LOT 24  E30 1842.479 0 0 0 0 1842.479
Work Package Lessons Learned Feed Back . 1.00 24 $76.77 $1,842 $0 $0 $0 $0 $1,842
00401400 6340 U.C. per Hours 1 CN-CMINTE 34 0 0 0 0 34
Pool Account 1,240.00 1,240 $34.00 $42,160 $0 $0 $0 $0 $42,160
Subtotal $137,048 $0 $0 $0 $0 $137,048
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $137,048
Escalation $12,238 $0 $0 $0 $0 $12,238
Contingency $22,393 $0 $0 $0 $0 $22,393
—Total 1110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 2,476 $171,679 $0 $0 $0 $0 $171,679
-~ 3400 DESIGN ACTIVITIES
Memo: Technical activities Including calculations, (EDFs), Internal peer reviews, specifications, etc.
6710 U.C. perhr 1 E11 77.428 1] 0 0 0 77.428
Agency 30% Meeting 128.00 128 $77.43 $9,911 $0 $0 $0 $0 $9,911
’ 6710 U.C.perhr 1 EM 77.428 0 0 0 0 77.428
Inc Agency Comments 2,370.00 2370 $77.43 $183,504 $0 $0 $0 $0 $183,504
6710 U.C. perhr 1 E11 77.428 o] 0 0 0 77.428
Treatability Studies/Stabliization 1,450.00 1,450 $77.43 $112,270 $0 $0 $0 $0 $112,270
6710 U.C.perhr 1 E11 77.428 0 0 0 0 77.428
Data Mgt Plan for Waste Tracking 480.00 480 $77.43 $37,165 $0 $0 $0 $0 $37,165
6710 U.C. per hr 1 E11 77.428 [} 0 0 0 77.428
Title Il Plans & Specs 8,850.00 8,850 $77.43 $685,235 $0 $0 $0 $0 $685,235
6710 U.C. perhr 1 Et1 77.428 0 0 0 0 77.428
Conf Mgt/Baselin~ " *~int 1,700.00 1,700 7" $131,627 $0 $0 $0 $0 $131,627
10/24/2000 Success Estimating and Cost Management System Paae No.



Project Name: CONSTRUCTION DETAIL ITEM REPORT

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Client:

Prepared By:

Estimate Type: Title !

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QrY Hrs  Crew/Rate Labor Const Egp Matl _sIc Other TOTAL
— 3400 DESIGN ACTIVITIES
Memo: « Technical activities Including calculations, (EDFs), internal peer reviews, specifications, etc.
: 6710 U.C. perhr 1 E11 77.428 0 0 0 0 77.428
Support ORB 90% Review 1,700.00 1,700 $77.43 $131,627 $0 $0 $0 $0 $131,627
6710 U.C. per hr 1 E11 77.428 0 0 0 0 77.428
Inc 80% Comments 1,920.00 1,920 $77.43 $148,661 $0 $0 $0 $0 $148,661
6710 U.C. per Hr . 0.115 209 10.63 0 0 0 0 10.63
Design Supervision @ 11.5% 18,600.00 2,138 $92.44 $197,723 $0 $0 $0 $0 - $197,723
Subtotal $1,637,722 $0 $0 $0 $0 $1.637,722
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,637,722
Escalation $146,249 $0 . $0 $0 $0 $146,249
Contingency $267,596 $0 $0 $0 $0 $267,596
~Total 3400 DESIGN ACTIVITIES 20,737 $2,051,566 $0 $0 $0 $0 $2,051,566
- 3700 COST ESTIMATE .
Memo: Estimating services during design.
2240 U.C. per Lot 100 F22 6670.541 0 0 [ 0 6670.541
Cost Estimate - Title Il / AFC 1.00 100 $66.71 $6,671 $0 $0 $0 $0 $6,671
2240 U.C. per Hr 0.14 z01 12.535 0 0 0 0 15.535
Cost Estimating Management Support - 14% Of Estimating 100.00 14 $89.54 $1,254 $0 $0 $0 $0 $1,254
Total
Subtotal $7,924 $0 $0 $0 $0 $7.924
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $7,924
Escalation $708 $0 $0 $0 $0 $708
Contingency $1,295 $0 $0 $0 $0 $1,295
~Total 3700 COST ESTIMATE 114 $9,926 $0 $0 $0 $0 $9,926
— 4100 QUALITY ASSURANCE
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related (oversite) activities during the execution and start-up
phases of a project.
7260 U.C. per wk 10 T2 520.157 0 0 0 0 520.157
Inspection and Overview 56.00 560 $52.02 $29,129 $0 $0 $0 $0 $29,129
7260 U.C. perwk 5 T2 260.078 0 0 0 0 260.078
Vendor Data Review and Field Problems 56.00 280 $52.02 $14,564 $0 $0 $0 $0 $14,564
7260 U.C. per Ea 40 T12 2080.626 0 0 0 0 2080.626
Inspection Plan Preparation 1.00 40 $52.02 $2,081 $0 $0 $0 $0 $2,081
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:
Estimate Type: Title/

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl Other TOTAL
— 4100 QUALITY ASSURANCE
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform survelllance-related (oversite} activities during the execution and start-up
phases of a project.
7260 U.C. per Hr 0.1 203 9.939 0 0 0 0 9.939
Quality Assurance Supervision @ 10% 880.00 88 $99.39 $8,747 $0 $0 $0 $0 $8,747
Subtotal $54,520 $0 $0 $0 $0 $54,520
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $54,520
Escalation $4,869 $0 $0 $0 $0 $4,869
Contingency $11,878 $0 $0 $0 $0 $11,878
—Total 4100 QUALITY ASSURANCE 968 $71,267 $0 $0 $0 $0 $74,267
— 5100 PM ADMINISTRATION '
6210 U.C. per Wk - 40 E30 3070.798 0 0 0 0 3070.798
Project Manager Cost 65.00 2,600 $76.77 $199,602 ) $0 $0 $0 $0 $199,602
2300 U.C. per Wk 40 P21 2313.46 0 0 0 0 2313.46
Subcontract Administrator 65.00 2,600 $57.84 $150,375 $0 $0 $0 $0 $150,375
6210 . U.C. per Hr 0.1 204 11.18 » 0 0 0 0 11.18
Project Management - Management Support - 10% Of P.M. 2,600.00 260 $111.80 $29,067 $0 $0 $0 $0 $29,067
Total : :
Subtotal $379,044 $0 $0 $0 $0 $379,044
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate - $379,044
Escalation $33,849 $0 $0 $0 $0 $33,849
Contingency $61,934 $0 $0 $0 $0 $61,934
—Total 5100 PM ADMINISTRATION 5,460 $474,827 $0 $0 $0 $0 $474,827
— 5110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE .
6200 U.C. perLOT 4 E30 307.08 0 0 0 0 307.08
ORIGINATE WCF 1.00 4 $76.77 $307 $0 $0 $0 $0 $307
6200 U.C. per LOT 40 E30 3070.798 0 0 0 0 3070.798
FINALIZE HPSC ‘ 1.00 40 $76.77 $3,071 $0 $0 $0 $0 $3,071
6200 U.C. per Lot 10 E30 767.7 0 0 0 0 767.7
Assemble Planning Team 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6200 U.C. per LOT 4 E30 307.08 0 0 0 0 307.08
DETERMINE PLANNING LEVEL AND UPDATE WCF 1.00 4 $76.77 $307 $0 $0 $0 $0 $307
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

Estimate Type: Title !

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QrY Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
~ 5110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE
6200 U.C. perLOT 30 E30 2303.089 0 0 0 0 2303.099
PREPARE SUPPORTING HAZARDS PROJECT DOCUMENTATION 1.00 30 $76.77 $2,303 $0 $0 $0 $0 $2,303
6200 U.C. per LOT 10 E30 767.7 4] 0 [s] 0 767.7
POST JOB REVIEW 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6200 ' U.C.per$ 0.1 0 0 0 0 0.1
Project Management - Management Support - 10% Of P.M. 100.00 0 $10 §0 $0 $0 $0 $10
Total
Subtotal $7,533 $0 $0 $0 $0 $7,533
Sales Tax $0 $0 $0 $0 $0 30
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $o $0
Subtotal Estimate $7,5633
Escalation $673 $0 $0 $0 $0 $673
Contingency $1,231 $0 $0 $0 $0 $1,231
~--Total 5110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 98 $9,437 $0 $0 $0 $0 - $9,437
~- 6100 DISPOSITION OF FIELD PROBLEMS
6710 U.C. per wks 20 E11 1548.553 0 0 0 0 1548.553
CID Support 56.00 1,120 $77.43 $86,719 $0 $0 $0 $0 $86,719
Subtotal $86,719 $0 $0 $0 $0 $86,719
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 30 $0
Subtotal Estimate $86,719
Escalation $7,744 $0 $0 $0 $0 $7,744
Contingency $9,446 $0 $0 $0 $0 $9,446
—~-Total 6100 DISPOSITION OF FIELD PROBLEMS 1,120 $103,909 $0 $0 $0 $0 $103,909
-~ 6200 VENDOR DATA REVIEW
6710 U.C. per wks 15 E11 1161.415 4] 0 0 0 1161.415
Look over Vendor Data 56.00 840 $77.43 $65,039 $0 $0 $0 $0 $65,039
Subtotal $65,039 $0 $0 $0 $0 $65,039
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $65,039
Escalation $5,808 $0 $0 $0 $0 $5,808
Contingency $7.085 $0 $0 $0 $0 $7,085
—Total 6200 VENDOR DATA REVIEW 840 $77,932 $0 $0 $0 $0 $77,932
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Project Name: CONSTRUCTION DETAIL ITEM REPORT
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Client:

Prepared By:
Estimate Type: Title /

R. L. Davison

J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor ConstEqp Matl SiC Other TOTAL
- 9101.1 GENERAL CONDITIONS
GEN U.C. per WK 40 CN-SUPR 1600 0 0 0 0 1600
Supervision 56.00 2,240 $40.00 $89,600 $0 $0 $0 $0 $89,600
GEN U.C. per Men 4 CN-LABR 126.32 0 0 0 1] 126.32
Training . 30.00 120 $31.58 $3,790 $0 $0 $0 $0 $3,790
GEN U.C. per Lot CN-LAQR 0 0 0 0 10000 10000
Mobilization & Demobilization 1.00 0 $0 $0 $0 $0 $10,000 $10,000
Subtotal ’ $93,390 $0 $0 $0 $10,000 $103,390
Sales Tax ) } $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads ) $27,111 $0 $0 $0 $0 $27, 111
Subtotal Estimate $130,501
Escalation ' $10,761 $0 $0 $0 $893 $11,654
Contingency : $19,689 $0 $0 $0 $1,634 $21,323
—Total 9101.1 GENERAL CONDITIONS : 2,360 $150,951 $0 $0 $0 $12,527 $163,477
-— 94101.2 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE
GEN . U.C. per Wks 4 CN-SUPR 160 0 V] 0 0 160
WORKABILITY WALKDOWN - 1 HR/DAY X __ WORKERS X 4 DAY/WK 56.00 224 $40.00 $8,960 $0 $0 $0 $0 $8,960
GEN U.C. per LOT 10 CN-SUPR 400 0 0 0 0 400
POST JOB REVIEW 1.00 10 - $40.00 $400 $0 $0 $0 $0 $400
Subtotal $9,360 $0 $0 $0 $0 $9,360
Sales Tax , . ‘ $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads 7 $2,717 $0 $0 $0 $0 $2,717
Subtotal Estimate $12,077
Escalation $1,078 $0 $0 $0 $0 $1,078
Contingency $1,973 so $0 $0 $0 $1,973
—~Total 9101.2 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 234 $15,129 $0 $0 $0 $0 $15,129
~ 9102101 General Site Work
GEN U.C. perac 540 885 0 0 0 1425
Clearing/ Grubbing 13.00 0 $7,020 $11,505 $0 $0 $0 $18,525
GEN U.C. percy 1 1.65 0 0 0 2.65
Cuv/ Fill 13,000.00 0 $13,000 $21,450 so $0 $0 $34,450
GEN U.C. per sf 0 0 0 15 0 1.5
Asphalt 403,200.00 0 - $0 $0 $0 $604,800 $0 $604,800
GEN U.C. perif 0.2 CN-IRON 8.7 25 16 0 0 27.2
&' Perimeterr Fence 3,220.00 644 $43.50 $28,014 $8,050 $51,520 $0 $0 $87,584
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Project Name: . :

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By: .
Estimate Type: Title ]

R. L. Davison
J.C.Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor Qrty Hrs Crew/Rate Labor Const Egp Matl SIC Other TOTAL
-~ 9102.101 General Site Work . :
GEN U.C. perea 30 CN-IRON 1305 400 650 0 0 2355
20 Gate 4.00 120 $43.50 $5,220 $1,600 $2,600 $0 $0 $9,420
ELEC U.C. per Iif 0.15 CN-ELEC 5.384 2 2 0 0 9.384
Fence Grounding 500.00 75 $35.89 $2,692 $1,000 $1,000 $0 $0 $4,692
FP U.C. perif CN-SPRI 0 0 0 13 0 13
Underground Fire Pipe ’ 4,720.00 0 $0 $0 $0 $61,360 $0 $61,360
FP U.C. per ea CN-SPRI (4] [¢] 0 1800 4] 1800
Fire Hydrants 7.00 0 $0 $0 $0 $12,600 $0 $12,600
FP U.C. perea CN-SPRI 0 0 0 2000 0 2000
PIV Valves 9.00 0 $0 $0 $0 $18,000 $0 $18,000
MECH U.C. perlf CN-PIPE 0 ‘0 0 10 0 10
U. G. Discharge Pipe . 480.00 "0 $0 $0 $0 $4,800 $0 $4,800
MECH U.C. perlf CN-PIPE 0 0 0 10 0 10
U. G. Raw Water 1,010.00 0 $0 $0 $0 $10,100 $0 $10,100
MECH U.C. perlif 0.1 CN-PIPE 3.933 0 22 0 0 6.133
U. G. Sewage Pipe 200.00 20 $39.33 $787 $0 $440 $0 $0 $1,227
Subtotal $56,732 $43,605 $55,560 $711,660 $0 $867,557
Sales Tax $0 $0 $2,778 $0 $0 $2,778
INEEL ORG Labor/Subcontractor Overheads $16,967 $12,788 $17,159 $221,303 $0 $268,216
Subtotal Estimate $1,138,551
Escalation $6,581 $5,036 $6,742 $83,314 $0 $101,673
Contingency $12,042 $9,214 $12,336 $152,441 $0 $186,034
—Total 9102.101 General Site Work 859 $92,322 $70,643 $94,575 $1,168,717 $0 $1,426,258
-~ 9102.102 Out-of-Plant Utilitles
GEN U.C. percy 1.25 0.95 0 0 0 2.2
Trench Excavation 34,200.00 0 $42,750 $32,490 $0 $0 $0 $75,240
GEN U.C. percy 25 0.65 0 0 0 3.15
Trench Backfilt 34,200.00 0 $85,500 $22,230 $0 $0 $0 $107,730
GEN U.C. percy 25 0.65 10 0 0 13.15
Sand Bedding 3,300.00 0 ) $8,250 $2,1457 $33,000 $0 $0 $43,395
/
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Estimate Type: Title /

R. L. Davison
Prepared By: J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Crew/Rate Labor Const Eqp Matl SiIC Other TOTAL
- 9102.102 Out-of-Plant Utilities ' .
GEN U.C.perea 180 80 600 0 0 860
Pull Boxes(handholes) 12.00 [/} $2,160 $960 $7,200 $0 $0 $10,320
Subtotal $138,660 $57,825 $40,200 $0 $0 $236,685
Sales Tax $0 $0 $2,010 $0 $0 $2,010
INEEL ORG Labor/Subcontractor Overheads $40,253 $16,787 $12,254 $0 $0 $69,293
Subtotal Estimate $307,988
Escalation $15,977 $6,663 $4,864 $0 $0 $27,503
Contingency $33,131 $13,817 $10,086 $0 $0 $57,034
—Total 9102.102 Out-of-Plant Utilities 0 $228,021 $95,091 $69,413 . $0 $0 $392,525
— 9102.103 In-INTEC Utilitlies
GEN U.C. percy 25 1.8 0 0 0 43
Trench Excavation 7,500.00 0 $18,750 $13,500 $0 $0 $0 $32,250
GEN U.C. percy 4.95 1.25 0 0 0 6.2
Trench Backfill 7,500.00 0 $37,125 $9,375 $0 $0 $0 $46,500
GEN U.C. percy 4.95 o] 10 0 0 14.95
Sand Bedding §70.00 0 $2,822 $0 $5,700 $0 $0 $8,522
GEN U.C. perea 20 CN-LABR 631.6 500 0 0 0 1131.6
Other Utility Support 4.00 80 $31.58 $2,526 $2,000 $0 $0 $0 $4,526
GEN U.C. per sf 0 0 0 3 0 3
Repair Asphalt 5,000.00 0 $0 $0 $0 $15,000 $0 $15,000
Subtotal $61,223 $24,875 $5,700 $15,000 $0 $106,798
Sales Tax $0 $0 $285 $0 $0 $285
INEEL ORG Labor/Subcontractor Overheads $17,773 $7,221 $1,737 $4,355 $0 $31,086
Subtotal Estimate $138,169
Escalation $7,054 $2,866 $690 $1,728 $0 $12,338
Contingency $74,864 $30,417 $7,318 $18,342 $0 $130,942
-—-Total 9102.103 In-INTEC Utilitlles 80 $1 60,914 $65,380 $15,731 $39,425 $0 $281,449
— 9102.104 Truck Scale Ex & Fill
GEN U.C. percy 1.25 0.95 0 0 0 2.2
Excavation 840.00 0 $1,050 $798 $0 $0 $0 $1,848
GEN U.C. per cy 25 0.65 0 ] 0 3.15
Backfill 840.00 0 $2,100 $546 $0 $0 $0 $2,646
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Project Name:

Staging, Storage, Sizing, and Treatment Facllity
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title I

Estimate Number:2959-C
LEVEL Org/Subcontractor QrY Hrs  Crew/Rate Labor Const Eqp Matl S/C Other TOTAL
— 9102.104 Truck Scale Ex & Fill
GEN U.C. percy ) 25 0.65 10 0 0 13.15
Sand Bedding 40.00 0 $100 $26 $400 $0 $0 $526
Subtotal $3,250 $1,370 $400 $0 $0 $5,020
Sales Tax $0 $0 $20 $0 $0 $20
INEEL ORG Labor/Subcontractor Overheads $943 $398 $122 $0 $0 $1,463
Subtotal Estimate $6,503
Escalation $374 $158 $48 $0 $0 $581
Contingency $1,599 $674 $207 $0 $0 $2,479
—Total 9102.104 Truck Scale Ex & Fill 1] $6,167 $2,600 $797 $0 $0 $9,563
- 9102.201 Admin Bldg Ex and Fill
GEN U.C. percy 1.25 0.95 [+] [\] 0 22
Excavation 750.00 0 $938 $713 $0 $0 $0 $1,650
GEN U.C. percy . 25 0.65 0 0 0 3.15
Backfill 750.00 0 $1.875 $488 $0 $0 $0 $2,363
GEN U.C. percy 25 0.65 10 0 0 13.15
Sand Bedding 75.00 0 $188 $49 $750 $0 $0 $986
Subtotal $3,000 $1,249 $750 $0 $0 $4,999
Sales Tax $0 $0 $38 $0 $0 $38
INEEL ORG Labor/Subcontfractor Overheads $871 $363 $229 $0 $0 $1,462
Subtotal Estimate $6,498
Escalation $348 $144 $91 $0 $0 $580
Contingency $1,897 $790 $498 $0 $0 $3,185
--Total 9102.201 Admin Bldg Ex and Fill 0 $6,114 $2,545 $1,605 $0 $0 $10,264
— 9102.401 Treatment Building Excavation/Backfill
GEN U.C. percy 1 1.65 ] 0 0 2.65
Treatment Building Scraper Excavation 1,500.00 0 $1,500 $2,475 $0 $0 $0 $3,975
GEN - U.C.perhr 1 CN-EQMD 34.75 0 0 0 0 34.75
Treatment Building Hoe Ex. Labor 40.00 40 $34.75 $1,390 $0 $0 $0 $0 $1,390
00E0930 GEN U.C. perhr 1 00E0930 0 28.68 0 0 0 28.68
Case 590 Loader/Hoe 40.00 40 $0 $1,147 $0 $0 $0 $1,147
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client: R. L. Davison

Prepared By: J. C. Grenz
Estimate Type: Title /

Estimate Number:2959-C
LEVEL Org/Subcontractor QrYy Hrs  Crew/Rate Labor Const Egp Matl Sic Other TOTAL
-~ 9102.401 Treatment Building Excavation/Backfill :
GEN U.C. per cy 1 1.65 1] 0 1] 2.65
Treatment Building Scraper Backfill 1,500.00 0 $1,500 $2,475 $0 $0 $0 $3,975
Subtotal $4,390 $6,097 $0 $0 $0 $10,487
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $1,274 $1,770 $0 $0 $0 $3,044
Subtotal Estimate $13,532
Escalation $506 $703 $0 $0 $0 $1,208
Contingency $5,553 $7,713 $0 $0 $0 $13,266
—Total 9102.401 Treatment Building Excavation/Backfill 40 $11,723 $16,283 $0 $0 $0 $28,006
~- 9102.501 Decon Bldg Ex and Fill
U.C. percy 1.25 0.95 0 0 0 22
Excavation ; '710.00 0 $888 $675 $0 $0 $0 $1,562
GEN U.C. percy 25 0.65 0 0 0 3.15
Backfill 710.00 0 $1,775 $462 $0 $0 $0 $2,237
GEN U.C. percy 25 0.65 10 0 0 13.15
Sand Bedding 75.00 0 $188 $49 $750 $0 $0 $986
Subtotal $2,850 $1,185 $750 $0 $0 $4,785
Sales Tax $0 $0 $38 $0 $0 $38
INEEL ORG Labor/Subcontractor Overheads $827 $344 $229 $0 $0 $1,400
Subtotal Estimate $6,222
Escalation $328 $137 $91 $0 $0 $556
Contingency $1,001 $416 $217 $0 $0 $1,694
—Total 9102.501 Decon Bldg Ex and Fill 0 $5,007 $2,081 $1,384 $0 $0 $8,472
~— 9103.102 Out-of-Plant Concrete
GEN U.C. per sf 0.15 CN-CARP 5.372 0 1.5 0 0 6.872
Form Duct Bank 5,340.00 801 $35.81 $28,684 $0 $8,010 $0 $0 $36,694
GEN U.C. percy 2 CN-LABR 63.16 0 100 0 0 163.16
Concrete in Ductbank 1,850.00 3,900 $31.58 $123,162 $0 $195,000 $0 $0 $318,162
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Transformer Pads 10.00 30 $31.58 $947 $0 $1,000 $0 $0 $1,947
GEN . U.C. perea 8 CN-LABR 252.64 0 200 . -0 0 452.64
Light Pole Bases 12.00 96 $31.58 §3,032 $0 $2,400 $0 $0 $5.432
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Empty Roll-Off Pad 300.00 900 $31.58 $28,422 $0 $30,000 $0 $0 $58,422
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Client:

Project Name: CONSTRUCTION DETAIL ITEM REPORT R. L. Davison
Staging, Storage, Sizing, and Treatment Facllity - Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title [
Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor  Const Eqp Matl SIC Other TOTAL
- 9103.102 Out-of-Plant Concrete
GEN U.C. percy 3 CN-LABR 94.74 0 100 (i} ()} 194.74
Roll-Offf Sample Pad 500.00 1,500 $31.58 $47,370 $0 $50,000 $0 $0 $97,370
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Roll-Off Staging 330.00 990 $31.58 $31,264 $0 $33,000 $0 $0 $64,264
-GEN U.C. percy 3 CN-lLABR 84.74 0 ] 0 0 94.74
Contaminated Eq Storage 260.00 780 . $31.58 $24,632 $0 $0 $0 $0 $24,632
Subtotal $287,513 $0 $319,410 $0 $0 $606,923
Sales Tax $0 $0 $15,971 $0 $0 $15,971
INEEL ORG Labor/Subcontractor Overheads $83,465 $0 $97,361 $0 $0 $180,826
Subtotal Estimate $803,720
Escalation $33,128 $0 $38,644 $0 $0 $71,772
Contingency $44,452 $0 $51,852 $0 $0 $96,304
~Total 9103.102 Out-of-Plant Concrete 8,997 $448,559 $0 $523,238 $0 $0 $971,796
— 9103.103 In-INTEC Concrete
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.5 0 0 8.662
Form Ductbank 3,460.00 692 $35.81 $24,781 $0 $5,190 $0 $0 $29,971
' GEN U.C. per cy 25  CN-LABR 78.95 0 100 0 0 178.95
Concrete for Ductbank 540.00 1,350 $31.58 $42,633 $0 $54,000 $0 $0 $96,633
Subtotal $67,414 $0 $59,180 $0 $0 $126,604
Sales Tax $0 $0 $2,060 $0 $0 $2,960
INEEL ORG Labor/Subcontractor Overheads $19,570 $0 $18,042 $0 $0 $37,612
Subtotal Estimate $167,175
Escalation $7,768 $0 $7,161 $0 $0 $14,929
Contingency $17,055 $0 $15,723 $0 $0 $32,779
—Total 9103.103 In-INTEC Concrete 2,042 $111,807 $0 $103,076 $0 $0 $214,883
~ 9103.104 Truck Scale Concrete
GEN U.C. persf 0.25 CN-CARP 8.953 0 1.5 0 0 10.453
Form Walls/Footings 4,200.00 1,050 $35.81 $37,601 $C $6,300 $0 $0 $43,901
GEN U.C.perlb 0.013  CN-IRON 0.568 0 0.35 0 0 0.916
Place Wall/Ftg Rebar 10,500.00 137 $43.50 $5,938 $0 $3,675 $0 $0 $9,613
GEN U.C. percy 25  CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 140.00 350 $31.58 $11,053 $0 $11,900 $0 $0 $22,953
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs 258.00 52 $35.81 $1,848 $0 $323 $0 $0 $2,170
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Project Name:

Staging, Storage, Sizing, and Treatment Facllity

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison

J. C. Grenz
Estimate Type: Title |

Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
-~ 9103.104 Truck Scale Concrete ’
GEN U.C. perlb . 0.01 CN-IRON 0.435 0 0.35 0 0 0.785
Place Slab Rebar 4,500.00 45 $43.50 $1,958 $0 $1,575 $0 $0 $3,533
GEN U.C. percy 2 CN-LABR 63.18 0 85 0 [ 148.16
Place Slab Conc 60.00 120 $31.58 $3,790 $0 $5,100 $0 $0 $8,890
Subtotal $62,186 $0 $28,873 $0 $0 $91,059
Sales Tax $0 $0 $1,444 $0 $0 $1,444
INEEL ORG Labor/Subcontractor Overheads $18,053 $0 $8,801 $0 $0 $26,853
Subtotal Estimate $119,356
Escalation $7.165 $0 $3,493 $0 $0 $10,658
Contingency $26,221 $0 $12,783 $0 $0 $39,004
—Total 9103.104 Truck Scale Concrete 1,753 © $113,625 $0 $55,393 $0 $0 $169,018
-- 9103.201 Admin Bldg Concrete
GEN U.C. per sf 0.25 CN-CARP 8.953 0 1.5 0 ] 10.453
Form Walls/Footings 1,500.00 375 $35.81 $13,429 $0 $2,250 $0 $0 $15,679
GEN U.C. perlb 0.013 CN-IRON 0.566 0 0.35 0 0 0.916
Place Wall/Ftg Rebar 3,750.00 49 $43.50 $2,121 $0 $1,313 $0 $0 $3,433
GEN U.C. percy 25  CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 50.00 125 $§31.58 $3,948 $0 $4,250 $0 $0 $8,198
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs X 430.00 86 $35.81 $3,080 $0 $538 $0 $0 $3,617
GEN U.C. perib 0.4  CN-IRON 4.35 0 0.35 0 0 4.7
Place Siab Rebar 7,500.00 750 $43.50 $32,625 $0 $2,625 $0 $0 $35,250
GEN U.C. percy 2 CN-LABR 63.16 ()} 85 (] 0 148.16
Place Slab Conc 100.00 200 $31.58 $6,316 $0 $8,500 $0 $0 $14,816
Subtotal $61,518 $0 $19,475 $0 $0 $80,993
Sales Tax $0 $0 $074 $0 $0 $974
INEEL ORG Labor/Subcontractor Overheads $17.859 $0 $5,936 $0 $0 $23,795
Subtotal Estimate $105,761
Escalation $7,088 $0 $2,356 $0 $0 $9,444
Contingency $13,834 $0 $4,599 $0 $0 $18,433
—Total 9103.201 Admin Bidg Concrete 1,585 $100,299 $0 $33,340 $0 $0 $133,638
— 9103.401 Treatment Bidg Concrete
GEN U.C. per sf 0.25 CN-CARP 8.953 0 1.5 0 0 10.453
Form Walls/Footings 18,000.00 4,500 $35.81 $161,145 $0 $27,000 $0 $0 $188.145

10/24/2000

Success Estimating and Cost Management System

Page No.

12



Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title

Estimate Number: 2959-C
LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor ConstEqp Matl SIC Other TOTAL
— 9103.401 Treatment Bldg Concrete ’
GEN U.C.perib 0.013  CN-IRON 0.566 [ 0.35 (] 0 0.916
Place Wall/Ftg Rebar 38,700.00 603 $43.50 $21,885 $0 $13,545 $0 $0 $35,430
GEN U.C. percy 25  CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 515.00 1,288 $31.58 $40,659 $0 $43,775 $0 $0 $84,434
GEN U.C. persf 02 CN-CARP 7.162 0 1.28 0 0 8.412
- Form Slabs 665.00 133 $35.81 $4,763 $0 $831 $0 $0 $5,594
GEN U.C. perlb 0.1 CN-IRON . 435 0 0.35 0 0 4.7
Place Slab Rebar 15,325.00 1,533 $43.50 $66,664 $0 $5,364 $0 $0 $72,028
GEN U.C. percy 2  CN-ABR 63.18 (] 85 0 0 148.16
Place Slab Conc 210.00 420 $31.58 $13,264 $0 $17,850 $0 $0 $31,114
GEN U.C. per sf 0.1 CN-IRON 4.35 ] 25 0 0 6.85
Q-Deck 1,000.00 100 $43.50 $4,350 $0 $2,500 $0 $0 $6,850
Subtotal $312,729 $0 $110,865 $0 $0 $423,594
Sales Tax $0 $0 $5.543 $0 $o $5,543
INEEL ORG Labor/Subcontractor Overheads $90,785 $0 $33,793 $0 $0 $124,579
Subtotal Estimate $553,716
Escalation $36,034 $0 $13,413 $0 $0 $49,447
Contingency $175,819 $0 $65,446 $0 $0 $241,265
~Total 9103.401 Treatment Bidg Concrete 8,476 $615,368 $0 $229,060 $0 $0 $844,428
~ 9103.501 Decon Bldg Concrete
GEN U.C. per sf 025 CN-CARP 8.953 0 1.5 ] (] 10.453
Form Walls/Footings 1,650.00 413 $35.81 $14,772 $0 $2,475 $0 $0 $17,247
GEN U.C. perlb 0.013 CN-IRON 0.566 0 0.35 0 0 0.916
Place Wall/Ftg Rebar 4,125.00 54 $43.50 $2,333 $0 $1,444 $0 $0 $3,776
GEN U.C. percy 2.5  CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 55.00 138 $31.58 $4,342 $0 $4,675 $0 $0 $9,017
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs 452.00 90 $35.81 $3,237 $0 $565 $0 $0 $3,802
GEN U.C. perlb 0.01 CN-IRON 0.435 0 0.35 0 0 0.785
Place Slab Rebar 7.875.00 79 - $43.50 $3,426 $0 $2,756 $0 $0 $6,182
GEN U.C. percy 2 CN-LABR 63.16 0 85 0 0 148.16
Place Slab Conc 105.00 210 $31.58 $6,632 $0 $8,925 $0 $0 $15,657
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 (4] (] 8.412
Form Filter Slab 43.00 9 $35.81 $308 $0 $54 $0 $0 $362
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Project Name:

Staging, Storage, Sizing, and Treatment Facllity
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

Estimate Type: Title/

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QrTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
- 9103.501 Decon Bidg Concrete
GEN U.C. perlb 0.01 CN-IRON 0.435 0 0.35 0 0 0.785
Place Filter Slab Rebar 750.00 8 $43.50 $326 $0 $263 $0 $0 $589
GEN U.C. percy 2  CN-LABR 63.16 0 85 0 0 148.16
Place Filter Slab Conc 10.00 20 $31.58 $632 $0 $850 $0 $0 $1,482
Subtotal $36,007 $0 $22,008 $0 $0 $58,013
Sales Tax $0 $0 $1,100 $0 $0 $1,100
INEEL ORG Labor/Subcontractor Overheads $10,453 $0 $6,708 $0 $0 $17,161
Subtotal Estimate $76,274
Escalation $4,149 $0 $2,662 $0 $0 $6,811
Contingency $9,616 $0 $6,171 $0 $0 $15,786
—Total 9103.501 Decon Bldg Concrete 1,019 $60,224 $0 $38,647 $0 $0 $98,872
~- 9104.501 Decon Bidg
GEN U.C. per sf 0 0 0 3 0 . 3
Interior Block Wall 940.00 0 $0 $0 $0 $2,820 $0 $2,820
Sublotal $0 $0 $0 $2,820 $0 $2,820
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $819 $0 $6819
Subtotal Estimate . ) $3,639
Escalation $0 $0 $0 $325 $0 $325
Contingency $0 $0 $0 $951 $0 $951
~Total 9104.501 Decon Bldg 0 $0 $0 $0 $4,915 $0 $4,915
~- 9105.401 Treatment Building Structural
STEEL U.C. pertn 15 CN-IRON 652.5 250 1600 0 0 2502.5
Structural Steel 45.00 675 $43.50 $29,363 $11,250 $72,000 $0 $0 $112,613
STEEL U.C. pertn 30 CN-IRON 1305 200 3000 0 0 4505
Misc Metal 10.00 300 $43.50 $13,050 $2,000 $30,000 $0 $0 $45,050
Subtotal $42,413 $13,250 $102,000 $0 $0 $157,663
Sales Tax $0 $O $5,100 $0 $0 $5,100
INEEL ORG Labor/Subcontractor Overheads $17,785 $5,556 $44,910 $0 $0 $68,251
Subtotal Estimate $231,014
Escalation $5,376 $1,679 $13,575 $0 $0 $20,630
Contingency $22,951 $7,170 $57,955 $0 $0 $88,075
—Total 9105.401 Treatment Bullding Structural 975 $88,523  $27,655 $223,539 $0 $0 $339,718

10/24/2000

Success Estimating and Cost Management System

Page No.

14



Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title !

Estimate Number:2959-C
LEVEL Org/Subcontractor Qry’ . Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
-~ 9105.501 Decon Bidg Misc Steel :
STEEL U.C. pertn 30 CN-IRON 1305 200 3000 4} 0 4505
Misc Metal 2.00 60 $43.50 $2,610 $400 $6,000 $0 $0 $9,010
Subtotal $2,610 $400 $6,000 $0 $0 $9,010
Sales Tax $0 $0 $300 $0 $0 $300
INEEL ORG Labor/Subcontractor Overheads $1,094 $168 $2,642 $0 $0 $3,904
Subtotal Estimate $13,214
Escalation $331 $51 $799 $0 $0 $1,180
Contingency $1,412 $216 $3,409 $0 $0 $5,038
~Total 9105.501 Decon Bldg Misc Steel 60 $5,448 $835 $13,149 $0 $0 $19,432
- 9107.201 Admin Bldg Insulation
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 0.3 0 0 0.735
Exterior Wall 3,120.00 31 $43.50 $1,357 $0 $936 $0 $0 $2,293
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 0.6 0 0 1.035
Ceiling 4,000.00 40 $43.50 $1,740 $0 $2,400 $0 $0 $4,140
Subtotal $3,007 $0 $3,336 $0 $0 $6,433
Sales Tax $0 $0 $167 $0 $0 $167
INEEL ORG Labor/Subcontractor Overheads $1,299 $0 $1,469 $0 $0 $2,768
Subtotal Estimate $9,368
Escalation $393 $0 $444 $0 $0 $837
Contingency $479 $0 $542 $0 $0 $1,020
—Total $107.201 Admin Bidg Insulation 71 $5,267 $0 $5,957 $0 $0 $11,225
~ 9107.401 Treatment Bldg. Siding & Roofing
STEEL U.C. per sf 0.15 CN-IRON 6.525 0 5.35 0 0 11.875
Sandwich Panel Siding 6,400.00 960 $43.50 $41,760 $0 $34,240 $0 $0 $76,000
STEEL U.C. per sf 0.08 CN-IRON 3.48 0 14 0 0 4.88
Metal Roofing 4,400.00 352 $43.50 $15,312 $0 $6,160 $0 $0 $21,472
STEEL U.C. persf 0.02 CN-IRON 0.87 0 03 0 0 1.17
Roof Insulation 4,400.00 88 $43.50 $3,828 $0 $1,320 $0 $0 $5,148
Subtotal $60,800 $0 $41,720 $0 $0 $102,620
Sales Tax $0 $0 $2,086 $0 $0 $2,086
INEEL ORG Labor/Subcontractor Overheads ~ $25,537 $0 $18,369 $0 $0 $43,906
Subtotal Estimate $148,612
Escalation $7,719 $0 $5,552 $0 $0 $13,271
Contingency $9,416 ‘$0 $6,773 $0 $0 $16,188
--Total 9107.401 Treatment Bidg. Siding & Roofing 1,400 $103,572 $0 $74,500 $0 $0 $178,072
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client: R. L. Davison
Prepared By: J. C. Grenz
Estimate Type: Title |

LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
- 9108.201 Admin Bidg Doors
GEN - U.C. perea 16 CN-CARP 572.96 0 1300 0 0 1872.96
6070 Ext 1.00 16 $35.81 $573 $0 $1.300 $0 $0 $1,873
GEN U.C. perea 10 CN-CARP 358.1 [ 875 0 0 1233.1
3070 Ext ) 7.00 70 $35.81 $2,507 $0 $6,125 $0 $0 $8,632
GEN U.C. perea 6 CN-CARP 214.86 0 250 (] 0 464.86
3070 Int 12.00 72 $35.81 $2,578 $0 $3,000 $0 $0 $5,578
GEN U.C. perea 0 0 0 280 0 280
3x5 Window 20.00 0 $0 $0 $0 $5,600 $0 $5,600
Subtotal $5,658 $0 $10,425 $5,600 $0 $21,683
Sales Tax $0 $0 $521 $0 $0 $521
INEEL ORG Labor/Subcontractor Overheads $1,843 $0 $3.178 $1.626 $0 $6,446
Subtotal Estimate $28,650
Escalation $652 $0 $1,261 $645 $0 $2,558
Contingency $636 $0 $1,231 $630 $0 $2,497
~Total 9108.201 Admin Bldg Doors 158 $8,589 $0 $16,616 $8,501 $0 $33,705
— 9108.401 Treatment Bidg Doors '
STEEL U.C. perea 40 CN-IRON 1740 200 6800 0 0 8740
16x16 Roll-up 5.00 200 - $43.50 $8,700 $1,000 $34,000 $0 $0 $43,700
GEN U.C. perea 16 CN-CARP 572.96 (1] 1300 0 0 1872.96
6070 Ext 1.00 16 $35.81 $573 $0 $1,300 $0 $0 $1,873
STEEL U.C. perea 10 CN-CARP 358.1 0 875 , 0 0 1233.1
3070 Ext 7.00 70 $35.81 $2,507 $0 $6,125 $0 $0 $8,632
GEN U.C. perea 6 CN-CARP 214.86 0 250 0 0 464.86
3070 Int 7.00 42 $35.81 $1,504 $0 $1,750 $0 $0 $3,254
Subtotal $13,284 $1,000 $43,175 $0 $0 $57,459
Sales Tax $0 $0 $2,159 $0 $0 $2,159
INEEL ORG Labor/Subconiractor Overheads $5,302 $419 $18,597 $0 $0 $24,318
Subtotal Estimate $83,936
Escalation $1,660 $127 $5,709 $0 $0 $7,495
Contingency $1,620 $124 $5,571 T $0 $0 $7,314
--Total 9108.401 Treatment Bldg Doors 328 $21,865 $1,670 $75,210 $0 $0 $98,746
— 9108.501 Decon Bidg Doors ‘ ,
GEN U.C.perea 10 CN-CARP 358.1 0 875 0 0 1233.1
3070 Ext 5.00 50 $35.81 $1,791 $0 $4,375 $0 $0 $6,166
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison
J. C. Grenz

Estimate Type: Title /

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
- 9108.501 Decon Bidg Doors :
STEEL U.C. perea 35 CN-IRON 1522.5 200 5200 (] 0 6922.5
14x14 Roll-up 2.00 70 $43.50 $3,045 $400 $10,400 $0 $0 $13,845
Subtotal $4,836 $400 $14,775 $0 $0 $20,011
Sales Tax $0 $0 $739 $0 $0 $739
INEEL ORG Labor/Subcontractor Overheads $1,797 $168 $5,913 $0 $0 $7,877
Subtotal Estimate $28,626
Escalation $502 $51 $1,913 $0 $0 $2,556
Contingency $578 $49 $1,867 $0 $0 $2,495
—Total 9108.501 Decon Bldg Doors 120 $7,802 $668 $25,207 $0 $0 $33,677
- 9109.201 Admin Bidg
GEN U.C. per sf 0.02 CN-CARP 0.716 0 03 1] 0 1.016
Wall Sheet Rock 3,120.00 62 $35.81 $2,235 $0 $936 $0 $0 $3.171
' GEN U.C. per sf 0022 CN-CARP 0.788 0 0.85 0 0 1.638
Int Stud Walls 1,920.00 42 $35.81 $1,513 $0 $1,632 $0 $0 $3,145
GEN U.C. per sf 0.4 CN-CARP 14.324 0 0.6 0 0 14.924
Wall Sheet Rock 1,440.00 576 $35.81 $20,627 $0 $864 $0 $0 $21,491
GEN U.C. per sf 0 0 0 . 6.5 0 6.5
Acoustical Wall 2,400.00 (] $0 $0 $0 $15,600 $0 $15,600
GEN U.C. per sf 0 0 0 4.5 0 4.5
Acoustical Celling 2,900.00 0 $0 $0 $0 $13,050 $0 $13,050
GEN U.C. per sf (] ] 0 25 (] 25
Suspended Ceiling 1,100.00 0 $0 $0 $0 $2,750 $0 $2,750
GEN u.C. persf ] 0 0 0.75 0 0.75
Paint 15,000.00 0 $0 $0 $0 $11,250 $0 $11,250
GEN U.C. per sy ‘ o o 0 25 0 25
Carpet 405.00 . 0 $0 $o0 $0 $10,125 $0 $10,125
GEN U.C. persf 0 0 0 2 0 2
Floor Tile 365.00 0 $0 $0 $0 $730 $0 $730
GEN U.C. per sf (] 0 (] 5 0 5
Wall Tile 400.00 0 $0 $0 $0 $2,000 $0 $2,000
U.C. per if 0 0 0 1.6 0 1.6
Coving 1,800.00 0 $0 $0 $0 $2,880 $0 $2,880
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Mati SiIC Other TOTAL
- 9109.201 Admin Bidg '
GEN U.C. persf 0 0 0 4 0 4
Window Acc 300.00 0 $0 $0 $0 $1,200 $0 $1,200
Subtotal $24,374 $0 $3,432 $59,585 $0 $87,391
Sales Tax $0 $0 $172 $0 $0 $172
INEEL ORG Labor/Subcontractor Overheads $7,076 $0 $1,046 $16,461 $0 $24,583
Subtotal Estimate $112,146
Escalation $2,808 $0 $415 $6,791 $0 $10,015
Contingency $4,796 $0 $709 $11,597 $0 $17,102
-Total 9109.201 Admin Bidg 681 $39,054 $0 $5,774 $94,435 $0 $139,263
— 9109.401 Treatment Bidg. Painting
PAINT U.C. pertn 5 CN-PAIN 157.95 10 50 0 0 217.95
Paint Structural & Misc 55.00 275 $31.59 $8,687 $550 $2,750 $0 $0 $11,987
U.C. per sf . 4 0 4 0 0 8
Epoxy Floor Finish 4,540.00 0 $18,160 $0 $18,160 $0 $0 $36,320
U.C. per sf 2 0 2 0 0 . 4
Other Floor Finish 950.00 0 $1,900 $0 $1,900 $0 $0 $3,800
Subtotal $28,747 $550 $22,810 $0 $0 $52,107
Sales Tax $0 $0 $1,141 $0 $0 $1,141
INEEL ORG Labor/Subcontractor Overheads $3,643 $231 $1,211 $0 $0 $5,084
Subtotal Estimate $58,332
Escalation $2,892 $70 $2,247 $0 $0 $5,209
Contingency $10,585 | $255 $8,222 $0 $0 $19,062
—Total 9109.401 Treatment Bidg. Painting 275 $45,867 $1,105 $35,631 $0 $0 $82,603
- 9109.501 Decon Bid . .
PAINT U.C. per sf 0.1 CN-PSST 3.528 0 1 0 0 4.528
Epoxy Finish on Interior Wall 2,500.00 250 $35.28 $8,820 $0 $2,500 $0 $0 $11,320
Subtotal $8.820 $0 $2,500 $0 $0 $11,320
Sales Tax $0 $0 $125 $0 $0 $125
INEEL ORG Labor/Subcontractor Overheads $3,698 $0 $1,101 $0 $0 $4,799
Subtotal Estimate $16,244
Escalation $1,118 $0 $333 $0 $0 $1,451
Contingency $10,227 S0 $3,044 $0 $0 $13,271
—Total 9109.501 Decon Bldg 250 $23,864 $0 $7,102 $0 $0 $30,966
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

Estimate Type: Title !

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl S/IC Other TOTAL
— 9111.104 Truck Scale
SPEC U.C. perea 80 CN-MILL 2724 5000 37700 0 [1] 45424
Truck Scale 2.00 160 $34.05 $5,448 $10,000 $75,400 $0 $0 $90,848
Subtotal $5,448 $10,000 $75,400 $0 $0 $90,848
Sales Tax $0 $0 $3,770 $0 $0 $3,770
" INEEL ORG Labor/Subcontractor Overheads $2,488 $4,564 $36,130 $0 $0 $43,179
Subtotal Estimate $137,797
Escalation $708 $1,301 $10,296 $0 $0 $12,305
Contingency $2,334 $4,283 $33,911 $0 $0 $40,528
~Total 9111.104 Truck Scale 160 $10,976 $20,147 $159,507 $0 $0 $190,631
— 9111.401 Treatment Bldg Eq : .
GEN U.C. perea 200 CN-MILL 6810 0 80000 0 0 86810
Back Hoe 1.00 200 $34.05 $6,810 $0 $80,000 $0 $0 $86,810
GEN U.C. perea 40 CN-MILL 1362 0 47600 0 0 48962
900 Bb! Silo 3.00 120 $34.05 $4,086 $0 $142,800 $0 $0 $146,886
GEN U.C. perea 20 CN-MILL 681 0 1500 0 0 2181
Admix Tanks 3.00 60 $34.05 $2,043 $0 $4,500 $0 $0 $6,543
GEN U.C. perea 20 CN-MILL 681 0 1500 0 0 2181
Day Tanks 3.00 60 . $34.05 $2,043 $0 $4,500 $0 $0 $6,543
Subtotal $14,982 $0 $231,800 $0 $0 $246,782
Sales Tax $0 $0 $11,590 $0 $0 $11,590
INEEL ORG Labor/Subcontractor Overheads $4,349 $0 $70,656 $0 $0 $75,005
Subtotal Estimate $333,377
Escalation $1,726 $0 $28,044 $0 $0 $29,771
Contingency $3,368 $0 $54,734 $0 $0 $58,104
~Total 9111.401 Treatment Bldg Eq 440 $24,427 . S0 $396,825 $0 $0 $421,252
~- 9113.101 Container Tracking System
U.C. perlot 0 0 0 0 5000 5000
Computer Sustem 1.00 0 $0 $0 $0 $0 $5,000 $5,000
U.C. perea ()} (] 0 0 5000 5000
Bar Code Readers 4.00 0 $0 $0 $0 $0 $20,000 $20,000
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Project Name:

Staging, Storage, Sizing, and Treatment Faclility

Project Location: INTEC
Estimate Number:2959-C

LEVEL

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:
Estimate Type: Title !

R. L. Davison

J. C. Grenz

Org/Subcontractor . QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
-~ 9113.101 Container Tracking System
U.C. perea 0 0 0 0 10000 10000
Tracking Software 1.00 0 $0 $0 $0 $0 $10,000 $10,000
Subtotal $0 $0 $0 $0 $35,000 $35,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $35,000
Escalation $0 $0 $0 $0 $3,126 $3,126
Contingency $0 $0 $0 $0 $31,263 $31,263
~Total 9113.101 Container Tracking System [} $0 $0 $0 $0 $69,388 $69,388
- 9113.201 Admin Building
STEEL U.C. per sf 0 0 0 20 0 20
Pre-engineered Bldg 4,000.00 0 $0 $0 $0 $80,000 $0 $80,000
Subtotal $0 $0 $0 $80,000 $0 $80,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $33,546 $0 $33,546
Subtotal Estimate $113,546
Escalation $0 $0 $0 $10,140 $0 $10,140
Contingency $0 $0 $0 $16,079 $0 $16,078
~Total 9113.201 Admin Building 0 $0 $0 $0 $139,765 $0 $139,765
-~ 9113.501 Decon Building
STEEL U.C. per sf 0 0 0 20 0 20
Pre-engineered Bldg 4,150.00 0 $0 $o $0 $83,000 $0 $83,000
STEEL U.C. perea 0 0 0 800 0 800
Canopies 3.00 0 $0 $0 $0 $2,400 $0 $2,400
Subtotal $0 $0 $0 $85,400 $0 $85,400
Sales Tax ) $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $35,811 $0 $35,811
Subtotal Estimate $121,211
Escalation $0 $0 $0 $10,824 $0 $10,824
Contingency $0 $0 $0 $6,602 $0 $6,602
—Total 9113.501 Decon Building 0 $0 $0 $0 $138,637 $0 $138,637
— 9114.401 Treatment Bldg Conveyors
GEN U.C. perea 160 CN-MILL 5448 1000 37500 0 V] 43948
Air Slide Conveyor 3.00 480 $34.05 $16,344 $3,000 $112,500 $0 $0 $131,844

10/24/2000

Success Estimating and Cost Management System

Page No.

20



Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title

LEVEL Org/Subcontractor QrY Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
- 9114.401 Treatment Bldg Conveyors
Subtotal $16,344 $3,000 $112,500 $0 $0 $131,844
Sales Tax $0 $0 $5,625 $0 $0 $5,625
INEEL ORG Labor/Subcontractor Overheads $4,745 $871 $34,202 $0 $0 $39,907
Subtotal Estimate $177,376
Escalation $1,883 $346 $13,611 $0 $0 $15,840
Contingency $2,297 $422 $16,603 $0 $0 $19,322
—Total 9114.401 Treatment Bidg Conveyors 480 $25,269 $4,638 $182,630 $0 $0 $212,538
— 9115.201 Admin Bldg :
MECH U.C. perlf 076 CN-PIPE 29.498 (] 4 0 0 33.498
Piping 400.00 300 $39.33 $11,799 $0 $1,600 $0 $0 $13,399
MECH U.C. perea © 12 CN-PIPE 471.96 (] 700 0 (] 1171.96
Water Closet 3.00 36 $39.33 $1,416 $0 $2,100 $0 $0 $3,516
MECH . U.C. perea 5§ CN-PIPE 196.65 0 450 0 0 646.65
Lav 4.00 20 $39.33 $787 $0 $1,800 $0 $0 $2,587
MECH U.C. perea 8 CN-PIPE 314.64 0 450 0 0 764.64
Urnal 4.00 32 $39.33 $1,259 $0 $1,800 $0 $0 $3,059
MECH U.C. perea 10  CN-PIPE 393.3 0 600 0 0 993.3
Doubie Sink 1.00 10 $39.33 $393 $0 $600 $0 $0 $993
MECH U.C. perea 10  CN-PIPE 303.3 0 750 ) o 1143.3
Service Sink 1.00 10 $38.33 $393 $0 $750 $0 $0 $1,143
MECH "U.C. perea 5 CN-PIPE 196.65 0 700 0 0 896.65
Fountain 1.00 5 $39.33 $197 $0 $700 $0 $0 $897
MECH U.C. perea § CN-PIPE 196.65 0 250 (] 0 446.65
Floor Drains 7.00 35 $39.33 $1,377 $0 $1,750 $0 $0 $3,127
MECH U.C.perea § CN-PIPE 196.65 0 2000 0 0 2196.65
Water Heater 1.00 5 $39.33 $197 $0 $2,000 $0 $0 $2,197
MECH U.C. perls 30 CN-PIPE 1179.9 (] 1000 0 0 2179.9
Clean-Outs 1.00 30 $39.33 $1,180 $0 $1,000 $0 $0 $2,180
GEN U.C. perea 4  CN-CARP 143.24 0 700 (] 0 843.24
Toilet Part 3.00 12 $35.81 $430 $0 $2,100 $0 $0 $2,530
: GEN U.C. per ea 8 CN-CARP 286.48 0 1000 0 0 1286.48
Shower Part . 4.00 32 $35.81 $1,146 $0 $4,000 $0 $0 $5,146
GEN U.C.perlf 2  CN-CARP 71.62 0 50 0 0 121.62
Benches 20.00 40 $35.81 $1,432 $0 $1,000 $0 $0 $2,432
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati SIC Other TOTAL
— 9115.201 Admin Bldg
GEN U.C. per If 4 CN-CARP 143.24 0 0 200 0 343.24
Cabnets 16.00 64 $35.81 $2,292 $0 $0 $3,200 $0 $5,492
FP U.C. persf 0 0 0 3 0 3
Fire Protection 5,600.00 0 $0 $0 $0 $16,800 $0 $16,800
MECH U.C. per sf 0 0 0 14 0 14
HVAC 5,600.00 0 $0 $0 $0 $78,400 $0 $78,400
Subtotal $24,296 $0 $21,200 $98,400 $0 $143,896
Sales Tax $0 $0 $1,060 $0 $0 $1,060
INEEL ORG Labor/Subcontractor Overheads $10,677 $0 $9,286 $45,687 $0 $65,650
Subtotal Estimate $210,606
Escalation $3,123 $0. $2,817 $12,867 $0 $18,807
Contingency $3,048 $0 $2,749 $12,556 $0 $18,353
~Total 9115.201 Admin Bldg 631 $41,144 $0 $37,112 $169,511 $0 $247,766
— 9115.401 Treatment Bldg Mech
FP U.C. per sf 0 0 0 5 0 5
Dry Pipe Fire Protection 4,400.00 0 $0 $0 $0 $22,000 $0 $22,000
MECH U.C. perif 12 CN-PIPE 47.196 0 54 0 0 52.596
Misc Utility Pipe 1,000.00 1,200 $39.33 $47,196 $0 $5,400 $0 $0 $52,596
Subtotal . $47,196 $0 $5,400 $22,000 $0 $74,596
Sales Tax $0 $0 $270 $0 $0 $270
INEEL ORG Labor/Subcontractor Overheads $22,703 . $0 $2,727 $9,225 $0 $34,656
Subtotal Estimate $109,522
Escalation $6,242 $0 $750 $2,788 $0 $9,780
Contingency $25,888 $0 $3,110 $11,565 $0 $40,563
—Total 9115.401 Treatment Bidg Mech 1,200 $102,029 $0 $12,258 $45,578 $0 $159,865
— 9115.402 Treatment Bidg HVAC
MECH U.C. per Banks 0 0 0 5000 0 5000
HEPA Filter System 16.00 0 $0 $0 $0 $80,000 $0 $80,000
Subtotal $0 $0 $0 $80,000 $0 $80,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $38,483 $0 $38,483
Subtotal Estimate $118,483
Escalation $0 $0 $0 $10,581 $0 $10,581
Contingency $o $0 $0 $64,532 $0 $64,532
--Total 91154’ ‘ment Bldg HVAC 0 $0 $0 $0 $193,596 $0 $193,596
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Title/

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
~- 9115.501 Decon Bldg
MECH U.C. perif 1 CN-PIPE 39.33 0 5 0 0 44.33
Raw Water Pipe 200.00 200 $39.33 $7,866 $0 $1,000 $0 $0 $8,866
MECH U.C. perea 4 CN-PIPE 157.32 0 250 0 0 407.32
Hose Reel 2.00 8 $38.33 $315 $0 $500 $0 $0 $815
MECH u.C.perlf 1 CN-PIPE ' 39.33 0 4 (] (] 43.33
Discharge Pipe 100.00 100 $39.33 $3,933 $0 $400 $0 $0 $4,333
MECH U.C.perea 4  CN-PIPE 157.32 0 800 0 0 95732
Qil Seperator 1.00 4 $39.33 $157 $0 $800 $0 $0 $957
MECH U.C. perea 8 CN-PIPE 314.64 0 1000 0 1} 1314.64
Filter 1.00 8 $39.33 $315 $0 $1,000 $0 $0 $1,315
MECH U.C. perea 8 CN-PIPE 314.64 0 2000 0 L] 2314.64
Pump . 1.00 8 $39.33 $315 $0 $2,000 $0 $0 $2,315
MECH U.C. per banks 0 0 0 5000 0 5000
HEPA Systém 12.00 0 $0 $0 $0 $60,000 $0 $60,000
' FP U.C. per sf 0 0 0 35 0 35
Fire Protection 3,080.00 0 $0 $0 $0 $10,780 $0 $10,780
Subtotal $12,900 $0 $5,700 $70,780 $0 $89,380
Sales Tax $0 $0 $285 $0 $0 $285
INEEL ORG Labor/Subcontractor Overheads $6,208 $0 $2,879 $33,383 $0 $42,467
Subtotal Estimate $132,133
Escalation $1,708 $0 $792 $9,302 $0 $11,799
Contingency $3,122 $0 $1,448 $17.020 $0 $21,590
~Total 9115.501 Decon Bldg 328 $23,934 $0 $11,104 $130,484 $0 $165,522
- 9116.101 General Site Electrical
ELEC U.C. perlf 0.2 CN-ELEC 7.178 0 25 0 0 9.678
Duct Bank Conduit 15,000.00 3,000 $35.89 $107,670 $0 $37,500 $0 $0 $145,170
ELEC U.C. perlf 0.03 CN-ELEC 1.077 0 1.4 0 0 2.477
Duct Bank HV Wire/1000' ' 8,000.00 240 $35.89 $8,614 $0 $11,200 $0 $0 $19,814
ELEC u.C. perlf ) 0015 CN-ELEC 0.538 0 0.7 0 0 1.238
Duct Bank Power Wire 7,000.00 105 $35.89 $3,768 $0 $4,900 $0 $0 $8,668
. ELEC U.C. perlf 0.015 CN-ELEC 0.538 0 0.75 0 0 1.288
Duct Bank Com Wire 2,000.00 30 $35.89 $1,077 $0 $1,500 $0 $0 $2,577
ELEC U.C. perea 8 CN-ELEC 287.12 0 1500 0 0 1787.12
Light Poles 12.00 96 $35.89 $3,445 $0 $18,000 $0 $0 $21,445
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Project Name:

Staging, Storage, Sizing, and Treatment Facllity
Project Location: INTEC

Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

R. L. Davison

J. C. Grenz

Estimate Type: Title |

LEVEL Org/Subcontractor QrY Hrs  Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
—~ 9116.101 General Site Electrical
ELEC U.C. perea 3 CN-ELEC 107.67 0 600 0 0 707.67
Lights 20.00 60 $35.89 $2,153 $0 $12,000 $0 $0 $14,153
ELEC U.C. perlf 004 CN-ELEC 1.436 0.5 13 0 0 3.236
Direct Bury Light Cable 3,000.00 120 $35.89 $4,307 $1,500 $3,900 $0 $0 $9,707
ELEC U.C. perls 80 CN-ELEC 2871.2 0 1000 0 0 3871.2
Grounding 1.00 80 $35.89 $2,871 $0 $1,000 $0 $0 $3,871
Subtotal $133,508 $1,500 $80,000 $0 $0 $225,406
Sales Tax $0 $0 $4,500 $0 $0 $4,500
INEEL ORG Labor/Subcontractor Overheads $56,151 $629 $39,627 $0 $0 $96,406
Subtotal Estimate . $326,312
Escalation $16,972 $190 $11,978 $0 $0 $29,140
Contingency $41,406 $464 $29,221 $0 $o0 $71,080
—Total 9116.101 General Site Electrical 3,731 $248,434 $2,783° $175,325 $0 $0 $426,542
~ 9116.102 Main Transformers and Switchgear
ELEC U.C. perea 4 CN-ELEC 143.56 25 6900 0 0 7068.56
15kv Fused Switch : 2.00 8 $35.89 $287 $50 $13,800 $0 $0 $14,137
ELEC U.C. perea 40 CN-ELEC 1435.6 200 35200 0 0 36835.6
750kva 480/277 Transformer 2.00 80 .- $35.89 $2,871 $400 $70,400 $0 $0 $73,671
ELEC U.C. perea 100 CN-ELEC 3589 500 73000 1] 0 77089
Switchgear 1.00 100 $35.89 $3,589 $500 *$73,000 $0 $0 $77,089
Subtotal $6,747 $950 $157,200 $0 $0 $164,897
Sales Tax $0 $0 $7,860 $0 $0 $7,860
INEEL ORG Labor/Subcontractor Overheads $2,829 $398 $69,215 $0 $0 $72,442
Subtotal Estimate $245,200
Escalation $855 $120 $20,921 $0 $0 $21,896
Contingency $3,130 $441 $76,559 $0 S0 $80,129
—Total 9116.102 Main Transformers and Switchgear 188 $13,561 $1,909 $331,754 $0 $0 $347,225
- 9116.201 Admin Building
ELEC U.C. per sf 0 0 0 4 0 4
Power & Lights 4,000.00 0 $0 $0 $0 $16,000 $0 $16,000
ELEC U.C. per sf 0 0 0 2 0 2
LAN Network 4,000.00 0 $0 $0 $0 $8,000 $0 $8,000
ELEC U.C. per sf ) 0 o 0 1 0 1
Fire Alarms 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

R. L. Davison
J. C. Grenz

Estimate Type: Title ]

LEVEL Org/Subcontractor QTY Hrs - Crew/Rate Labor Const Eqp Matl S/C Other TOTAL
-~ 9116.201 Admin Building
ELEC U.C. per sf 0 0 0 1 0 1
Phone 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
ELEC U.C. per sf 0 0 0 1 0 1
PA 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
Subtotal $0 $0 $0 $36,000 $0 $36,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $15,096 $0 $15,096
Subtotal Estimate $51,096
Escalation $0 $0 $0 $4,563 $0 $4,563
Contingency $0 $0 $0 $6,122 $0 $6,122
~Total 9116.201 Admin Building [ $0 $0 $0 $61,781 $0 $61,781
— 9116.401 Treatment Bldg. Elect
ELEC U.C. perea 40 CN-ELEC 1435.8 o 2700 0 0 4135.6
4002 Main Panel 1.00 40 $35.89 $1,436 $0 .$2,700 $0 $0 $4,136
ELEC U.C. perea A [ CN-ELEC 215.34 0 600 0 0 815.34
Skw Unit Heaters 20.00 120 $35.88 $4,307 $0 $12,000 $0 $0 $16,307
ELEC U.C. perea 12 CN-ELEC 430.68 o 600 0 0 1030.68
High Bay Lighting 30.00 360 $35.89 $12,920 $0 $18,000 $0 $0 $30,920
ELEC U.C. perea 12 CN-ELEC 430.68 0 100 0 0 630.68
Light Fixtures 30.00 360 $35.89 $12,920 $0 $3,000 $0 $0 $15,920
ELEC U.C. perlf 0.25 CN-ELEC 8.973 0 6.3 [ 0 15.273
Power Conduit '500.00 125 $35.89 $4,486 $0 $3,150 $0 $0 $7,636
ELEC U.C. perif i 0.01 CN-ELEC 0.359 0 0.6 0 0 0.959
Power Wire 1,500.00 15 $35.89 $538 $0 $900 $0 $0 $1,438
ELEC U.C. perif 0.15 CN-ELEC 5.384 -0 1.25 0 0 6.634
Com. Conduit 200.00 30 $35.89 $1,077 $0 $250 $0 $0 $1,327
ELEC U.C. perlf 0.01 CN-ELEC 0.359 0 0.75 0 ] 1.109
Com Wire 200.00 2 $35.89 $72 $0 $150 $0 $0 $222
ELEC U.C. perea 4 CN-ELEC 143.56 0 200 0 0 343.56
Boxes/Devices 10.00 40 $35.89 $1,436 $0 $2,000 $0 $0 $3,436
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Project Name:

Staging, Storage, Sizing, and Treatment Facllity

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

R. L. Davison

Prepared By: J. C. Grenz
Estimate Type: Title ]

Estimate Number:2959-C
LEVEL Org/Subcontractor QrYy Hrs  Crew/Rate Labor Const Eqp Matl S/IC Other TOTAL
~ 9116.401 Treatment Bidg. Elect :
ELEC U.C. perea 240 CN-ELEC 8613.6 0 15000 0 0 23613.6
DCS Control System 1.00 240 $35.89 $8,614 $0 $15,000 $0 $0 $23,614
Subtotal $47,805 $0 $57,150 $0 $0 $104,955
Sales Tax $0 $0 $2,858 $0 $0 $2,858
INEEL ORG Labor/Subcontractor Overheads $20,046 $0 $25,163 $0 $0 $45,209
Subtotal Estimate $153,022
Escalation $6,059 $0 $7,606 $0 $0 $13,665
Contingency $22,173 $0 $27,833 $0 $0 $50,006
--Total 9116.401 Treatment Bidg. Elect 1,332 $96,084 $0 $120,609 $0 $0 $216,693
- 9116.501 Decon Building
: ELEC U.C. perea 12 0- 0 600 4 0 604
Lights 24.00 288 $0 $0 $14,400 $96 $0 $14,496
ELEC U.C. per sf 1] 0 0 1 0 1
Fire Alarms 3,075.00 0 $0 $0 $0 $3,075 $0 $3,075
ELEC U.C. per sf 0 0 0 1 0 1
PA 3,075.00 ] $0 $0 $0 $3,075 $0 $3,075
Subtotal $0 $0 $14,400 $6,246 $0 $20,646
Sales Tax $0 $0 $720 $0 $0 $720
INEEL ORG Labor/Subcontractor Overheads $0 $0 $6,340 $2,619 $0 $8,959
Subtotal Estimate $30,325
Escalation $0 $0 $1,916 $792 $0 $2,708
Contingency $0 $0 $3,974 $1,642 $0 $5,616
—Total 9116.501 Decon Building 288 $0 $0 $27,351 $11,298 $0 $38,649
- 9190.101 Contractor Quality Assurance
GEN U.C. perwk 40 201 3581.459 0 0 0 0 3581.459
QA Manager 56.00 2,240 $89.54 $200,562 $0 $0 $0 $0 $200,562
GEN U.C. perwk 40 E11 3097.108 0 0 0 0 3097.106
QA Engineer 85.00 3,400 $77.43 $263,254 $0 $0 $0 $0 $263,254
GEN U.C. per wk 40 Po7 2201.811 0 0 0 0 2201.811
QA Clerk 56.00 - 2,240 $55.05 $123,301 so $0 $0 $0 $123,301
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:

R. L. Davison

J. C. Grenz
Estimate Type: Title

LEVEL Org/Subcontractor QrYy Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
— 9190.101 Contractor Quality Assurance ‘
GEN U.C. per hr 1 00E2060 0 7.88 0 0 0 7.88
Pickup 2,000.00 2,000 $0 $15,760 $0 $0 $0 $15,760
Subtotal $587,117 $15,760 $0 $0 . $0 $602,877
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $170,440 $4,575 $0 $0 $0 $175,015
Subtotal Estimate $777,892
Escalation $67,650 $1,816 $0 $0 $0 $69,466
Contingency $140,285 $3,766 $0 $0 $0 $144,051
—Total 9190.101 Contractor Quality Assurance 7,880 $965,492 $25,917 $0 $0 $0 $991,409
— 9190.201 Contractor Quality Control
GEN U.C. per wk 40 T2 2080.626 [\] (4} [} 0 2080.626
Chief Inspector 56.00 2,240 $52.02 $116,515 $0 $0 $0 $0 $116,515
GEN U.C. per wk 40 T2 2080.626 0 0 0 0 2080.626
Inspector 50.00 2,000 $52.02 $104,031 $0 $0 $0 $0 $104,031
GEN U.C. per hr 1 00E2080 [¢] 7.88 0 0 0 7.88
Pickup 2,000.00 2,000 $0 $15,760 $0 $0 $0 $15,760
Subtotal $220,546 $15,760 $0 $0 $0 $236,306
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $64,025 $4,575 $0 $0 $0 $68,600
Subtotal Estimate $304,906
Escalation $25,412 $1,816 $0 $0 $0 $27,228
Contingency $52,697 $3,766 $0 30 $0 $56,463
—-Total 9190.201 Contractor Quality Control 4,240 $362,680 $25,917 $0 $0 $0 $388,597
-- GAPIF BBWI PF AND G&A
Memo: Based on Macro: INEELRollup_WholeProject_outyear.BAS
PF NOGAPIF U.C.per$ 0 0 0 [ 1 1
Procurement Fee % 141,264.00 0 $0 $0 $0 $0 $141,264 $141,264
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Title !

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
— GAPIF BBWI PF AND GE&A : ‘
Memo: Based on Macro: INEELRollup_WholeProject_outyear.BAS

G8&A NOGAPIF UC.per$ 0 0 0 0 1 1

G&8A Fee % §3,680.00 0 $0 $0 $0 $0 $53,680 $53,680
Subtotal $0 $0 $0 $0 $194,944 $194,944
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $O $0 $0
Subtotal Estimate $194,944
Escalation $0 $0 $0 $0 $17,408 $17,408
Contingency $0 $0 $0 $0 $0 $0

~-Total GAPIF BBWI PF AND G&A 0 . $0 $0 $0 $0 $212,352 $212,352
Subtotal SSSTF 30% $5,863,006 $198,776 $1,684,102 $1,273,491 $239,944 $9,259,318
Sales Tax . : $0 $0 $84,205 $0 $0 $84,205
INEEL ORG Labor/Subcontractor Overheads $782,452 - $61,823 $597,120 $458,413 $0 $1,899,808
Subtotal Estimate $11,243,331
Escalation $593,439 $23,271 $211,233 $154,659 $21,427 $1,004,029
Contingency $1,343,396 $83,996 $526,760 $320,079 $32,897 $2,307,129
Total SSSTF 30% 100,074 $8,582,293 $367,867 $3,103,419 $2,206,643 $294,268 $14,554,489
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